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Capital Projects Update

PROJECT Mountain View Road Safety Improvements Phase |

Description Safety improvements on Mountain View Road between Joshua Road and Rose Hill
Farm Drive. (A 2008 Transportation Bond Referendum Project)

Budget Amount $7,550,000

Projected December 2015

Completion Date

Recent Activity

The contractor has prepared the final section of permanent road widening with stone in
preparation for paving. The temporary road widening is being removed. Final grading
and seeding of the ditches is underway.

PROJECT Brooke Road Safety Improvements

Description Safety Improvements on Brooke Road Between Eskimo Hill Road and Stagecoach
Road (A 2008 Transportation Bond Referendum Project)

Budget Amount $6,500,000

Projected November 2017

Completion Date

Recent Activities

Easements and right-of-way have been acquired. Dominion Virginia Power will start its
relocation efforts in October.
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Capital Projects Update

PROJECT Poplar Road Safety Improvements Phase | and Phase Il

Description Safety improvements on Poplar Road between Route 17 and Kellogg Mill Road. (A 2008
Transportation Bond Referendum Project)

Budget Amount $5,836,000

Projected October 2016

Completion Date

Recent Activity

The contractor installed turn lane improvements at the intersection of Poplar Road and
Warrenton Road and paved a portion of the intersection. The contractor is working on
Poplar Road north of Truslow Road and has added temporary widening.

PROJECT Poplar Road & Mountain View Road Intersection Safety
Improvements Design Phase Il

Description Safety improvements on Poplar Road at the intersection of Mountain View Road and
south of the intersection of Poplar Road (A 2008 Transportation Bond Referendum
Project)

Budget Amount $1,500,000

Projected October 2016

Completion Date

Recent Activity

Property acquisition efforts have commenced (10 parcels). Six property owners have
signed agreements. Preparing four new plats for properties that have recently had
boundary line adjustments. Negotiations will resume after plats are prepared and will
complete acquisitions this fall.
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Capital Projects Update

PROJECT Mountain View Road Safety Improvements Phase IlI-Extension

Description Safety improvements on Mountain View Road between Mountain View High School
and Rose Hill Farm Drive.

Budget Amount $2,650,000

Projected March 2016

Completion Date

Recent Activity

Final paving has been completed. The contractor removed temporary road sections
and worked on final grading of the ditches (see photo below left). The staging area was
reseeded.

PROJECT Wayfinding Signs System Phase Il

Description Working with Economic Development staff to place trailblazer signs throughout the
County. (A 2008 Bond Referendum Project)

Budget Amount $296,000 for engineering; $160,000 for fabrication and installation

Projected April 2016

Completion Date

Recent Activity

Installation of sign post foundations has started. The contractor will continue to dig and
then pour concrete foundations for all 39 locations while the signs are being fabricated.
The contractor started on the southern end of the county and is working northwards.
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Capital Projects Update

PROJECT Garrisonville Road Widening

Description Design and construction of project under the Public Private Transportation Act. The
Garrisonville Road improvements are between Onville Road and Eustace Road. (A 2008
Transportation Bond Referendum Project)

Budget Amount $13,765,478

Projected June 2017

Completion Date

Recent Activity Cost estimates have been received from utility companies for utility relocation. Right of
way acquisition has started. All offer letters sent to property owners. Negotiations are
underway and 12 properties out of 39 total properties have settled. Three existing
buildings will be impacted. The goal is to wrap up land acquisition this fall.

PROJECT Truslow Road Reconstruction

Description Design and construction of project under the Public Private Transportation Act. The
Truslow Road improvements are between Plantation Drive and Berea Church Road. (A
2008 Transportation Bond Referendum Project)

Budget Amount $7,383,000

Projected January 2016

Completion Date

Recent Activity

Clearing and grubbing has been completed. The storm water basin has been constructed.
The contractor continues to work on grading operations and installation of drainage
structures. Curb installation has started. The contractor placed base stone on the new
roadway in Phase | in advance of paving, which started in October.

October 2015 Monthly Board Report




ORD

(2l
Capital Projects Update

PROJECT

Embrey Mill Park & Jeff Rouse Swim and Sport Center

Description

Embrey Mill Park will be home to a multi-field, rectangular athletic field complex, which is
funded by the 2009 Park Bond Referendum, as well as the Jeff Rouse Swim and Sport
Center, a new indoor recreation facility. This 76,000 SF indoor recreation facility will have
3 pools, one of which is 50 meters x 25 yards, that will accommodate high level
championship swim meets, space for fitness equipment, aerobics, spinning, 2 basketball
courts, and classrooms.

Project Budget $26,100,000
Amount
Current Projected March 2016

Completion Date
of Project

Recent Activity

Construction of the Jeff Rouse Swim and Sport Center is underway. Exterior masonry
walls are 95% complete. Most roof trusses and roof decks are in place. Concrete floor
slabs have been poured in many areas of the building. Interior wall framing and painting of
masonry underway. HVAC duct installation continues. Setting mechanical units on the
roof. Site lighting poles have been erected. Trees are being planted. Pool contractor
mobilized October 5 with pool excavation underway. Construction of the four synthetic turf
fields, two grass athletic fields, athletic field lights, restroom and concession buildings, and
parking is underway. The restroom and concession buildings are nearly complete. The
concrete plaza around these buildings is being poured. Site lighting is being installed. The
athletic field lights were tested October 13.

10/13/2015 09:38

Crane setting HVAC units on roof of aquatic Sod on field 1

center.
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Capital Projects Update

PROJECT Woodstream Trail to Smith Lake Park
Description Trail from the Woodstream Community to Smith Lake Park
Project Budget $685,000

Amount

Current Projected October 2015
Completion Date
of Project

Recent Activity The south and north bridges’ abutments have been poured. The south bridge abutment
has been backfilled, the stream bank armoring is complete, and the bridge has been set in
place. Storm pipes are complete. Finished and seeded the grade above retaining wall B.
Putting trail to final grade and finishing the edges with topsoil, seed and erosion matting.
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Capitol Projects Update

PROJECT

Belmont-Ferry Farm Trail Phase 4

Description

Trail from Pratt Park to Route 3 at the Chatham Bridge

Project Budget

Estimated to be $1,014,000

Amount

Completion Date June 2016

of Design Phase

Current Projected December 2016

Completion Date
of Project

Recent Activity

VDOT has authorized Stafford to award the bid for the Belmont street crossing project.
Staff has agreed with the National Park Service on details of the agreement for the trail to
cross their property. VDOT has been requested to authorize Right of Way acquisition.
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Capitol Projects Update

PROJECT

Celebrate Virginia Water Tank

Description

Construction of a $1 million gallon elevated water tank on Greenbank Road in Celebrate
Virginia near Banks Ford Parkway to replace the existing Berea Tank at Dominion
Virginia Power.

Project Budget $2.5M
Amount
Current Projected September 2016

Completion Date

of Project

Recent Activity The contractor has provided submittals for the foundation. The contractor will begin site
clearing this month.

PROJECT Sanford to Olde Forge Water Line (342 Phase II)

Description Construction of approximately 16,000 linear feet of 30-inch diameter waterline from the

intersection of Greenbank Road and Sanford Drive to the Olde Forge neighborhood.

Project Budget
Amount

$4.6 M

Current Projected
Completion Date
of Project

September 2016

Recent Activity

Pipe installation has begun on Sanford Drive. Encountered a Cox cable line that was not
discovered during design. Will work with Cox to move the line, meanwhile installation
activities have shifted near Riverside Center. Staff has also provided geotechnical
information to VDOT and received approval for bore under 1-95.
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Capitol Projects Update

PROJECT

AUSTIN RUN SANITARY SEWER & PUMP STATION REPLACEMENT

Description

The existing pump station is near capacity and has experienced several overflows over
the past five years. The equipment in the pump station is antiquated and in disrepair.
The pump station is scheduled to be replaced with a state of the art screw pump system
with all the appropriate piping to position the pump station adjacent to Aqua Wastewater
Treatment Facility. The close proximity of the pump station to the wastewater facility will
save the county a considerable amount of energy and money.

Project Budget $5.2M
Amount
Current Projected September 2015

Completion Date
of Project

Recent Activity

Staff continues to work with the contractor on issues regarding the bore under Route 1.
Additional investigations will be conducted by the contractor to identify the obstruction
encountered during the bore. The pump station controls have been tested. There are a
few punch list items, but it is ready to be put on line once the sewer line is completed.

Pump Station Generator
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Capitol Projects Update

PROJECT

Old Route 3 Sewage Pump Station

Description

Project removes the existing pump station and builds a new pump station adjacent.

Project Budget
Amount

$1.173M

Current Projected
Completion Date
of Project

November, 2015

Recent Activity

The site is nearing completion. All the major elements are now in place and testing for
many of the components is beginning. Transfer of services over to the new pump station
is expected within the next month after which the existing pump station will be
demolished and the final entrance to the new site will be established.

Old Route 3 Sewer Pump Station
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PROJECT

Route 1 North Sewer Line

Description

Approximately 4,400 feet of 18-inch gravity sewer along and parallel to Route 1 will
replace deteriorated gravity sewer and provide additional capacity to move wastewater
from the northern part of the county toward the Aquia Creek PS at Route 1 and
Telegraph Road.

Project Budget $4.15M
Amount

Completion Date Fall 2014

of Design Phase

Current Projected December 2016

Completion Date
of Project

Recent Activity

The design is complete and plans have been approved. An agreement has been
reached with the final property owner for acquisition. Staff is putting together the
technical specifications. Staff plans to bid this project this winter for a spring construction
start.

Pump and Haul Report

Stafford County has a policy of providing pump and haul services to provide sewer service to
existing residences when there are no feasible alternatives for repair or replacement of failed on-
site sewage disposal systems and it is not cost-effective to extend public sewer. This allows the
County to address potential public health problems caused by malfunctioning on-site disposal
systems. This monthly report tracks the numbers of both subsidized and non-subsidized

customers.
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Pump and Haul Customers
August 2015 September 2015
Subsidized 23 (3 temporary) 23 (3 temporary)
Non-subsidized 22 22
10




